Progress report Q2 2026

Issuer:

Patriam Finnboda AB

Progress report period:

Q2 2026

Info:

Volume: SEK 82m.

Maturity: The capital securities are perpetual and have no
specified maturity date. The company intends to repurchase
the outstanding capital securities in connection with the

expected project completion.

Status permit/agreements:

Project Finnboda

e Zoning plan: Yes

e Building permit ground: Yes

e Building permit House: No

¢ Contractor agreement Ground: No

e Contractor agreement House: No

Status financials and
Sales:

Patriam Finnboda
e Construction financing: No.
e Sales: Start Q4 2026

Project timeline: Actual vs
plan

Patriam Finnboda

Actual Deviation | Planned
Milestone 1 | Q4 2025 | None Q4 2025
Milestone 2 | Q3 2026 | None Q3 2026
Milestone 3 | Q4 2026 | None Q4 2026
Milestone 4 | Q2 2026 | None Q2 2026
Milestone 5 | Q3 2026 | None Q3 2026
Milestone 6 | Q4 2027 | None Q4 2027

Definitions of Milestones
Milestone 1 — Access

Milestone 2 — Building permit House
Milestone 3 — Sales start

Milestone 4 — Construction start ground work
Milestone 5 — Construction start House
Milestone 6 — Move in




Project costs: Actual vs
budget
(Accumulated MSEK)

Patriam Finnboda

Period Accrued | Budget Deviation
Q42025 |75 293 None
Q12026 |79 293 None
Q2 2026 | 81 293 None

Finnboda
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