Progress report Q2 2026

Issuer:

Patriam Invest AB

Progress report
period:

Q2 2026

Info: Volume (frame): SEKm 408,080 + EURm 33,840 (SEKm 1.500)
Maturity: 24 november 2028 + 12months extension option.
Status Patriam Lilla Essingen — Vinkelhuset (Primus 4)

permit/agreements:

e Zoning plan: Yes
e Building permit: Yes

o Contractor agreement: Yes

Patriam Lilla Essingen — Ljusablick (Primus 6)
e Zoning plan: Yes
e Building permit: Yes

e Contractor agreement: Yes

Patriam Kungsholmen
e Zoning plan: Yes
e Demolition permit: Yes
e Building permit: Yes

o Contractor agreement: Yes

Patriam Kvarnholmen
e Zoning plan: Yes
e Building permit ground: Yes
e Building permit House: Yes
e Contractor agreement Ground: Yes

e Contractor agreement House: Yes




Project Finnboda
e Zoning plan: Yes

e Building permit ground: Yes

e Building permit House: No

e Contractor agreement Ground: No
e Contractor agreement House: No

Project Lidingo
e Zoning plan: Yes

e Building permit ground: Yes

e Building permit House: Yes

e Contractor agreement Ground: No
o Contractor agreement House: No

Project Linde
The work with the new zoning plan is ongoing.

Project Enebytorg
Ongoing discussions with the Municipality of Danderyd.

Status financials
and Sales:

Patriam Lilla Essingen — Vinkelhuset (Gasolkdket 1)
e Project has reached Practical Completion.
e Sales progress: 11 of 14 apartments sold.

Patriam Lilla Essingen — Ljusablick (Primus 6)
e Construction financing: Yes
e Sales progress: 4 of 37 apartments sold.

Patriam Kungsholmen
e Construction financing: Yes
e Sales progress: 15 of 15 apartments sold.

Patriam Kvarnholmen
e Construction financing ground: Yes
e Construction financing house: Yes
e Sales progress: 3 of 22 apartments sold

Patriam Finnboda
e Construction financing: No.
e Sales: Start Q4 2026




Patriam Liding6
e Construction financing: No.
e Sales: Start Q1 2027

Project timeline:
Actual vs plan

Patriam Lilla Essingen — Vinkelhuset (Primus 4)
e Project reached Practical Completion.

Patriam Lilla Essingen — Ljusablick (Primus 6)
Actual Deviation | Actual/new plan
Milestone 1 | Q3 2022 | None Q3 2022
Milestone 2 | Q4 2024 | None Q4 2024
Milestone 3 | Q2 2025 | None Q2 2025
Milestone 4 | Q3 2025 | None Q3 2025
Milestone 5 | Q4 2025 | None Q4 2025
Milestone 6 | Q4 2026 | +1Q Q1 2027

Comments on deviations: Decision on forcing was made end Q4.

Definition of Milestones

Milestone 1 — Access

Milestone 2 — Decision Garage
Milestone 3 — Building permit
Milestone 4 — Construction / Sales start
Milestone 5 — Foundation completed
Milestone 6 — Move in

Patriam Kungsholmen
Actual Deviation | Actual/new plan
Milestone 1 | Q1 2024 | None Q1 2024

Milestone 2 | Q1 2024 | None Q1 2024

Milestone 3 | Q2 2024 | None Q2 2024

Milestone 4 | Q3 2024 | None Q3 2024

Milestone 5 | Q1 2025 | None Q1 2025

Milestone 6 | Q2 2026 | None Q2 2026

Definition of Milestones
Milestone 1 — Access

Milestone 2 — Demolition start
Milestone 3 — Sales start
Milestone 4 — Building permit
Milestone 5 — Construction start
Milestone 6 — Move in




Patriam Kvarnholmen

Actual Deviation | Planned

Milestone 1 | Q1 2025 | None Q1 2025

Milestone 2 | Q1 2026 | None Q1 2026

Milestone 3 | Q1 2026 | None Q1 2026

Milestone 4 | Q3 2025 | None Q3 2025

Milestone 5 | Q1 2026 | None Q1 2026

Milestone 6 | Q2 2027 | None Q2 2027

Definition of Milestones

Milestone 1 — Access

Milestone 2 — Building permit House
Milestone 3 — Sales start

Milestone 4 — Construction start ground work
Milestone 5 — Construction start House
Milestone 6 — Move in

Patriam Finnboda

Actual Deviation | Planned

Milestone 1 | Q4 2025 | None Q4 2025

Milestone 2 | Q3 2026 | None Q3 2026

Milestone 3 | Q4 2026 | None Q4 2026

Milestone 4 | Q2 2026 | None Q2 2026

Milestone 5 | Q3 2026 | None Q3 2026

Milestone 6 | Q4 2027 | None Q4 2027

Definitions of Milestones

Milestone 1 — Access

Milestone 2 — Building permit House
Milestone 3 — Sales start

Milestone 4 — Construction start ground work
Milestone 5 — Construction start House
Milestone 6 — Move in

Patriam Lidingd

Actual Deviation | Planned

Milestone 1 | Q2 2026 | None Q2 2026

Milestone 2 | Q2 2026 | None Q2 2026

Milestone 3 | Q1 2027 | None Q1 2027

Milestone 4 | Q1 2027 | None Q1 2027

Milestone 5 | Q1 2027 | None Q1 2027

Milestone 6 | Q1 2028 | None Q1 2028

Definitions of Milestones

Milestone 1 — Access

Milestone 2 — Building permit House
Milestone 3 — Sales start

Milestone 4 — Construction start ground work
Milestone 5 — Construction start House
Milestone 6 — Move in




Project costs:
Actual vs budget
(Accumulated
MSEK)

Patriam Lilla Essingen — Vinkelhuset (Primus 4)
Project reached Practical Completion

Patriam Lilla Essingen — Ljusablick (Primus 6)

Period Accrued Budget Deviation
Q4 2025 235 463 None

Q1 2026 279 463 None

Q2 2026 B16 463 None
Patriam Kungsholmen

Period Accrued Budget Deviation
Q4 2025 187 231 None
Q1 2026 208 231 None
Q2 2026 225,6 231
Patriam Kvarnholmen

Period Accrued Budget Deviation
Q4 2025 84 215 None

Q1 2026 100 215 None

Q2 2026 117 215 Nonée
Patriam Finnboda

Period Accrued Budget Deviation
Q4 2025 75 293 None

Q1 2026 79 293 None

Q2 2026 | 81 293 None
Patriam Lidingo

Period Accrued Budget Deviation
Q2 2026 25 TBD Q3 2026 None
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Lilla Essingen

Patriam Lilla Essingen — Vinkelhuset (Primus 4)




Lilla Essingen

Patriam Lilla Essingen Ljusablick (Primus 6)
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