
Progress report Q2 2026 

Issuer: 
 

Patriam Lidingö AB 

Progress report period: 
 

Q2 2026 

Info: Volume: SEK 32m. 
 
Maturity: The capital securities are perpetual and have no 
specified maturity date. The company intends to repurchase 
the outstanding capital securities in connection with the 
expected project completion. 
 

Status permit/agreements: Project Lidingö 
• Zoning plan: Yes 

 
• Building permit ground: Yes  

 
• Building permit House: Yes   

 
• Contractor agreement Ground: No 

 
• Contractor agreement House: No 

 
 

Status financials and 
Sales: 

Patriam Lidingö 
• Construction financing: No. 

• Sales: Start Q1 2027 
 

Project timeline: Actual vs 
plan 
 

Patriam Lidingö 

 Actual Deviation Planned 

Milestone 1 Q2 2026 None Q2 2026 

Milestone 2 Q2 2026 None Q2 2026 

Milestone 3 Q1 2027 None Q1 2027 

Milestone 4 Q1 2027 None Q1 2027 

Milestone 5 Q1 2027 None Q1 2027 

Milestone 6 Q1 2028 None Q1 2028 

 
Definitions of Milestones 
Milestone 1 – Access  
Milestone 2 – Building permit House 
Milestone 3 – Sales start  
Milestone 4 – Construction start ground work 
Milestone 5 – Construction start House 
Milestone 6 – Move in 
 

 
 
 
 
 

 
 
 
 
 
 



 

Project costs: Actual vs 
budget 
(Accumulated MSEK) 

 
Patriam Lidingö 
 

Period Accrued Budget Deviation 

Q2 2026 25 TBD Q3 2026 None 

 
 

Commented [MS1]: @Sofia Åkerblad återkom att OK för 
dig. Jag och fredrik diskuterat att vi återkommer med budget 
under Q3 men att actual är 25 - dvs förvärvet. 

mailto:sofia.akerblad@patriam.se

