Progress report Q2 2026

Issuer:

Patriam Lidingé AB

Progress report period:

Q2 2026

Info:

Volume: SEK 32m.

Maturity: The capital securities are perpetual and have no
specified maturity date. The company intends to repurchase
the outstanding capital securities in connection with the
expected project completion.

Status permit/agreements:

Project Lidingo
e Zoning plan: Yes

e Building permit ground: Yes
e Building permit House: Yes
e Contractor agreement Ground: No

e Contractor agreement House: No

Status financials and
Sales:

Patriam Lidingo
e Construction financing: No.
e Sales: Start Q1 2027

Project timeline: Actual vs
plan

Patriam Liding6o

Actual Deviation | Planned
Milestone 1 | Q2 2026 | None Q2 2026
Milestone 2 | Q2 2026 | None Q2 2026
Milestone 3 | Q1 2027 | None Q1 2027
Milestone 4 | Q1 2027 | None Q1 2027
Milestone 5 | Q1 2027 | None Q1 2027
Milestone 6 | Q1 2028 | None Q1 2028

Definitions of Milestones

Milestone 1 — Access

Milestone 2 — Building permit House
Milestone 3 — Sales start

Milestone 4 — Construction start ground work
Milestone 5 — Construction start House
Milestone 6 — Move in




Project costs: Actual vs
budget
(Accumulated MSEK)

Patriam Lidingo

Period

Accrued

Budget

Deviation

Q2 2026

25

TBD Q3 2026

None




